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Meeting Agenda 

I. Progress on Zoo Interchange to date 

II. Preferred Alternative 

III. Improvements to local roadways 

IV. Highway 100 construction and staging 

V. In This Together 
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Zoo Interchange progress 

• Preferred alternative announced in May 2011 

• Federal Highway Administration Record of 

Decision (ROD) likely this fall – final step in 

environmental process 

• Interchange design and real estate acquisitions 

funded in 2011-13 state budget 
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• Reduced Impacts Alternative 

with the Adjacent Arterial 

component 
• Best solution for long term mobility 

needs 

 

• Fewer Impacts compared to the 

Modernization Alternatives 

 

• Less cost than Modernization 

Alternatives 

 

• Bluemound Road access from US 

45 from I-894  

 

 

 

Preferred Alternative 
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• Increased traffic on local roads 

• Traffic volumes on Highway 100, Watertown Plank Road, and 

Glenview Avenue will increase in the future no matter what happens to 

the study-area freeway system.  

• The Reduced Impacts Alternative will actually reduce traffic on some 

local streets by providing more capacity on the freeway system.  

• Signal timing, advanced walk signals and the use of median for safe 

crossing will all be considered as planning continues for local roads.  

 

FAQs and Comments 
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• WIS 100/Bluemound Road intersection 

• Eliminate EB dedicated right turn lane (tapered right turn to 

avoid impacts to public parking) 

• Responsive to concerns from Bluemound businesses 

 

Preferred Alternative 
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WIS 100/Bluemound Road  
Revised design without EB dedicated right turn lane 
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WIS 100 Plan View 

2013 – local road project Part of 

freeway work 

~ 2015-18 
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WIS 100 typical section 
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WIS 100 Construction Staging 

• Complete in four stages (March – November) 

– Remove existing medians; replace w/ temporary 

pavement 

– Reconstruct northbound 

– Reconstruct southbound 

– Complete medians (including landscape/design features) 

• Two lanes of traffic in each direction will be open 

at all times 
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WIS 100 Construction Staging 

Alternative 

–Temporarily close major intersections 

• Detour through traffic 

• Provide alternative or limited access to 

businesses  

• 1 Week  

• Would reduce overall construction duration 
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• Real Estate Acquisition 

• Begin after ROD – October 2011  
(Full relocations on STH 100 have already begun) 

• Construction  

• Highway 100 – 2013 

• Highway 100/IH 94 Interchange –  2014 

• Watertown Plank Road (including US 45 

interchange) – 2014 

• Remainder of freeway – begin in 2015 

 

Project – Target Dates 
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In This Together 

• Nationally recognized 

program to assist 

businesses during 

construction 

• WisDOT’s commitment 

to our business 

partners to work toward 

positive solutions 
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Business Strategies during construction 

Signage 

Customer/Vendor/Employee 

Outreach 

Email Alerts 

Personalized Directions 

Website Links 
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Contact Information 

William Mohr   

WisDOT Mega Project Manager  

262-548-6424 

Bill.Mohr@dot.wi.gov 
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