


# Project schedule



- 2007-2011 - Conduct environmental and engineering analysis
- 2011-2014 - Conduct design and address real estate and utility issues
- 2013-2014 - Improvements to adjacent roadways
- 2015-2018 - Reconstruct the freeway interchange

## Key dates:

- April 4, 2011 – SDEIS comment period ends
- Spring 2011 – Preferred alternative
- Summer 2011 – FHWA record of decision