




PROJECT HISTORY

Needs Assessment Began		October 2001
Neighborhood, Business, Bike/Ped Focus Groups		To
Public Opinion Survey		June 2003
Public Meetings		
Completion of Needs Assessment		

Began Corridor Study		March 2004
Alternatives Solution Workshop		To
Develop Draft Alternatives		March 2006
Traffic Modeling		
PUBLIC MEETINGS		

NEXT STEPS

Revise Alternatives		April 2006
Assess Impacts		To
Community Events/Focus Groups		April 2008
Prepare Environmental Impact Statement (EIS)		
Public Meetings		
Finalize Alternatives		
Public Hearing		
Final EIS		
Record of Decision		