
STATE OF WISCONSINPRIVATE 


DEPARTMENT OF TRANSPORTATION


BUREAU OF AERONAUTICS


WEEKLY PROGRESS REPORT- CIVIL WORK

SUMMARY

	PRIVATE 
Report #


Week ending Sat.

	Contractor  

	Airport   
	Subcontractor(s)

	Project #



Contract # 
	

	Description of work  
	

	
	

	Work this week
$
	Percent of Total
	Days this week
	Percent of Total

	Work to date
$
	
	Days to date
	

	Contract amt.
$
	
	Days in contract
	



PROGRESS OF CONTRACT WORK

	PRIVATE 
Item
% Complete
	Item
% Complete
	Item
% Complete

	Clearing
	Subbase
	Trench

	Excavation
	Base-Agg.
	Cable

	Drainage
	Base-Bit.
	Misc. Elect.

	Turf
	Surface-Bit.
	VASI's

	Fence
	Surf.-PCC
	REIL's

	Duct
	
	

	Borrow
	
	



RESIDENT ENGINEER, INSPECTOR AND SURVEY CREW TIME
	PRIVATE 
Name
	Duty
	S
	M
	T
	W
	T
	F
	S

	
	
Resident Engineer
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Submitted by:





Representing:

	

Project Engineer





Engineering Firm

	

	PRIVATE 
DAILY PROGRESS REPORT

	Sunday

/      /
	Temp: Hi

Lo
	WX: Sky

Wind
Precip
	Hrs. Worked

Delay

	Contractor:

	Persons Working:



Equipment Working:

	

	Description of Work/Delay:

	

	

	Engineering Work:


	Monday

/      /
	Temp: Hi

Lo
	WX: Sky

Wind
Precip
	Hrs. Worked

Delay

	Contractor:

	Persons Working:



Equipment Working:

	

	Description of Work/Delay:

	

	

	Engineering Work:

	

	Tuesday

/      /
	Temp: Hi

Lo
	WX: Sky

Wind
Precip
	Hrs. Worked

Delay

	Contractor:

	Persons Working:



Equipment Working:

	

	Description of Work/Delay:

	

	

	Engineering Work:

	
	
	
	

	Wednesday
/      /
	Temp: Hi

Lo
	WX: Sky

Wind
Precip
	Hrs. Worked

Delay

	Contractor:

	Persons Working:



Equipment Working:

	

	Description of Work/Delay:

	

	

	Engineering Work:

	
	
	
	

	Thursday   
/      /
	Temp: Hi

Lo
	WX: Sky

Wind
Precip
	Hrs. Worked

Delay

	Contractor:

	Persons Working:



Equipment Working:

	

	Description of Work/Delay:

	

	

	Engineering Work:

	
	
	
	

	Friday

/      /
	Temp: Hi

Lo
	WX: Sky

Wind
Precip
	Hrs. Worked

Delay

	Contractor:

	Persons Working:



Equipment Working:

	

	Description of Work/Delay:

	

	

	Engineering Work:

	
	
	
	

	Saturday

/      /
	Temp: Hi

Lo
	WX: Sky

Wind
Precip
	Hrs. Worked

Delay

	Contractor:

	Persons Working:



Equipment Working:

	

	Description of Work/Delay:

	

	

	Engineering Work:


Note:
Insert dates above, and one entry per contractor on site.  Document carefully any delay experienced by the Contractor.  Indicate progress of work and any problems experienced.  Mail original to reach Bureau of Aeronautics by Monday following.




562cdev.dot/r.06/24/10









Project # project #


